

# A&A ALLIED INVESTMENTS LIMITED - PROCUREMENT PLAN 2026



One-page public procurement schedule | Development phase | License No. 8003-HQ-SML

<b>Company:</b> A&A Allied Investments Limited	<b>Registered Address:</b> P.O. Box 23011, Plot No. 6745, Kanongesha Road, Kitwe, Zambia	<b>Plan Period:</b> 1 Jan - 31 Dec 2026	<b>Total Plan Value:</b> ZMW 94,500,000
--	--	---	---

Class	Code	Description	Unit	Quantity	Procurement Method	Estimated Publication	Estimated Award	Estimated Start	Budgeted Estimate Cost - Kwacha
Core Mining	Goods	<b>AAA-T-2026-001</b> - Haul truck fleet (10 units) - International Local content target: 10%	Each	10 units	International Open Tender (RFP)	01-Apr-26	30-Apr-26	05-May-26	10,000,000
Core Mining	Goods	<b>AAA-T-2026-002</b> - Excavator fleet (5 units) Local content target: 15%	Each	5 units	International Open Tender (RFP)	05-Apr-26	05-May-26	10-May-26	5,000,000
Core Mining	Works	<b>AAA-T-2026-003</b> - Site clearing and earthworks Local content target: 95%	Lot	Various	National Open Tender (RFP)	10-Apr-26	10-May-26	15-May-26	3,000,000
Non-Core Mining	Works	<b>AAA-T-2026-004</b> - Construction camp (150 persons) Local content target: 90%	Lot	150-person camp	National Open Tender (RFP)	15-Apr-26	15-May-26	20-May-26	2,000,000
Core Mining	Goods/Works	<b>AAA-T-2026-005</b> - Power generator supply and install Local content target: 40%	Lot	Various	Restricted Tender / RFP	20-Apr-26	20-May-26	25-May-26	2,000,000
Core Mining	Services	<b>AAA-T-2026-006</b> - Engineering project management Local content target: 60%	Contract	1	Restricted Tender / RFP	25-Apr-26	25-May-26	30-May-26	1,500,000
Core Mining	Works	<b>AAA-T-2026-007</b> - Road construction (site access) Local content target: 95%	Lot	Various	National Open Tender (RFP)	01-May-26	01-Jun-26	06-Jun-26	1,500,000
Non-Core Mining	Services	<b>AAA-T-2026-008</b> - Security services (12 months) Local content target: 100%	Contract	12 months	Competitive Bidding (RFQ)	05-May-26	05-Jun-26	10-Jun-26	600,000
Core Mining	Goods	<b>AAA-T-2026-009</b> - Processing plant equipment (crushers, mills) Local content target: 30%	Lot	Various	International Open Tender (RFP)	01-Jul-26	30-Jul-26	04-Aug-26	8,000,000
Core Mining	Works	<b>AAA-T-2026-010</b> - Processing plant construction Local content target: 85%	Lot	Various	National Open Tender (RFP)	05-Jul-26	05-Aug-26	10-Aug-26	3,000,000
Core Mining	Works	<b>AAA-T-2026-011</b> - Power distribution infrastructure Local content target: 80%	Lot	Various	National Open Tender (RFP)	10-Jul-26	10-Aug-26	15-Aug-26	2,000,000
Core Mining	Goods/Works	<b>AAA-T-2026-012</b> - Water supply and treatment system Local content target: 75%	Lot	Various	National Open Tender (RFP)	15-Jul-26	15-Aug-26	20-Aug-26	1,500,000
Core Mining	Goods	<b>AAA-T-2026-013</b> - Laboratory equipment and setup Local content target: 50%	Lot	Various	Competitive Bidding (RFQ)	20-Jul-26	20-Aug-26	25-Aug-26	1,500,000
Core Mining	Works	<b>AAA-T-2026-014</b> - Workshop and maintenance facility Local content target: 90%	Lot	Various	National Open Tender (RFP)	01-Aug-26	01-Sep-26	06-Sep-26	2,000,000
Non-Core Mining	Services	<b>AAA-T-2026-015</b> - Environmental monitoring services Local content target: 85%	Contract	1	Competitive Bidding (RFQ)	05-Aug-26	05-Sep-26	10-Sep-26	600,000
Core Mining	Goods	<b>AAA-T-2026-016</b> - Bulk fuel supply contract Local content target: 80%	Contract	1	National Open Tender (RFP)	10-Aug-26	10-Sep-26	15-Sep-26	1,000,000
Core Mining	Goods	<b>AAA-T-2026-017</b> - Final processing equipment Local content target: 35%	Lot	Various	International Open Tender (RFP)	01-Oct-26	30-Oct-26	04-Nov-26	3,000,000
Core Mining	Goods	<b>AAA-T-2026-018</b> - Commissioning spares and initial inventory Local content target: 60%	Lot	Various	Competitive Bidding (RFQ)	05-Oct-26	05-Nov-26	10-Nov-26	1,000,000
Non-Core Mining	Works	<b>AAA-T-2026-019</b> - Staff housing completion Local content target: 90%	Lot	Various	National Open Tender (RFP)	10-Oct-26	10-Nov-26	15-Nov-26	1,000,000
Non-Core Mining	Goods/Services	<b>AAA-T-2026-020</b> - IT systems and communications Local content target: 70%	Lot	Various	Competitive Bidding (RFQ)	15-Oct-26	15-Nov-26	20-Nov-26	500,000
Non-Core Mining	Services	<b>AAA-T-2026-021</b> - Training and recruitment services Local content target: 100%	Contract	1	Competitive Bidding (RFQ)	20-Oct-26	20-Nov-26	25-Nov-26	300,000
Core Mining	Services	<b>AAA-T-2026-022</b> - Pre-production mining services Local content target: 90%	Contract	1	Restricted Tender / RFP	01-Nov-26	01-Dec-26	06-Dec-26	800,000
Core Mining	Goods	<b>AAA-T-2026-023</b> - 2027 operational supply contracts Local content target: 75%	Contract	1	National Open Tender (RFP)	15-Nov-26	15-Dec-26	20-Dec-26	2,000,000

A&A Allied Investments Limited Procurement Plan 2026 as of 9 April 2026. This procurement plan is published for compliance and informational purposes pursuant to Zambia's Statutory Instrument No. 68 of 2025 - The Geological and Minerals Development (Local Content) (Preference for Goods and Services in the Mining Sector) Regulations, 2025. The contents of this plan are indicative only and do not constitute a commitment, solicitation, or offer to contract with any supplier. All procurement processes remain subject to internal approvals, operational requirements, budget allocations, regulatory obligations, project schedule changes and applicable law. Budgeted amounts are stated in Zambian Kwacha. Estimated start dates are indicative mobilisation dates based on the award targets shown. A&A Allied Investments Limited reserves the right to amend, update, postpone or cancel any part of this procurement plan without prior notice. Procurement enquiries: musolo@yahoo.com | info@aaalliedinvestments.com.